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COUNTY OF SAN LUIS OBISPO BOARD OF SUPERVISORS 
AGENDA ITEM TRANSMITTAL 

 
 
 (1) DEPARTMENT 

General Services Agency 

– Airport Services 

 
(2) MEETING DATE 

3/5/2013 

 
(3) CONTACT/PHONE 

Richard Howell 

781-5205 
 
(4) SUBJECT 

Presentation of Terminal Design/Development Project Phase 1 for the San Luis Obispo County Regional Airport and 
request for approval to proceed to Phase 2 of the project. District 3. 

 
(5) RECOMMENDED ACTION 

It is recommended that the Board approve the Phase 1 results of Passenger Terminal Design/Development at San Luis 
Obispo County Regional Airport and authorize Airport Services to proceed to Phase 2.  

 
(6) FUNDING 
SOURCE(S) 

FAA AIP Grant: 

$1,090,127 

Passenger Facility 
Charges: $57,375 

Total Project: $1,147,502 

 
(7) CURRENT YEAR 
FINANCIAL IMPACT 

$0.00  

 
(8) ANNUAL FINANCIAL 
IMPACT 

$0.00  

 
(9) BUDGETED? 

Yes  

 
(10) AGENDA PLACEMENT 

{  }  Consent     {  } Presentation      {  }  Hearing (Time Est. ___)  {X} Board Business (Time Est._30min__) 

 
(11) EXECUTED DOCUMENTS 

 {  }   Resolutions    {  }   Contracts  {  }   Ordinances  {X}   N/A 

 
(12) OUTLINE AGREEMENT REQUISITION NUMBER (OAR) 
 

N/A 

 
(13) BUDGET ADJUSTMENT REQUIRED? 

 BAR ID Number:  

 {  } 4/5th's Vote Required        {X}   N/A 
 
(14) LOCATION MAP 

Attached 

 
(15) BUSINESS IMPACT STATEMENT?  

No 

 
(16) AGENDA ITEM HISTORY    

{  } N/A   Date: 3/6/12, 9/6/2011, 8/2/2010  

 
 (17) ADMINISTRATIVE OFFICE REVIEW 

 

 
 (18) SUPERVISOR DISTRICT(S) 

District 3 -    
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    County of San Luis Obispo 
 
 

 
 

TO: Board of Supervisors 

FROM: General Services Agency / Richard Howell 

781-5205 

DATE: 3/5/2013 

SUBJECT: Presentation of Terminal Design/Development Project Phase 1 for the San Luis Obispo County Regional 
Airport and request for approval to proceed to Phase 2 of the project. District 3. 

   

 
RECOMMENDATION 

It is recommended that the Board approve the Phase 1 results of Passenger Terminal Design/Development at San Luis 

Obispo County Regional Airport and authorize Airport Services to move to Phase 2.  
 
DISCUSSION 

 
On August 18, 2010, with your Board’s approval, Airport Services accepted a grant under the Federal Aviation 
Administration (FAA) Airport Improvement Program (AIP) for Design Services of a new terminal building.  

 
On September 6, 2011, your Board approved a Master Contract with Reynolds, Smith & Hills (RS&H) for Aviation General 
Consulting Services to the Airport.  One of the projects identified in this contract was design/development of a potential 

new terminal building.   
 
On March 6, 2012 your Board approved a three phased New Terminal Design Development project. The project funding 

comes from an (AIP) grant and Passenger Facility Charges (PFC) collected from enplaning passengers to meet the local 
share requirements.  As each Phase is completed, Airport Management was to return to your Board to provide updates 
and receive approval to continue onto the next Phase.   

 
Airport Services and its consultant, RS&H have completed the first phase of the work titled Conduct Terminal Area Plan.  
This phase consisted of the following efforts: 

 

 Terminal Area Analysis 
 

This analysis used industry accepted metrics to determine areas necessary to be in the building as well as square 
footage.  This concept was further developed in meetings with all terminal tenants in January 2013.  Conceptually 
it is planned that the terminal will consist of approximately 46,500 square feet  (Attachment 1). 

  

 Terminal Area Concept Alternatives 
 

Five concepts were developed by the consultant. These concepts were a result of tours of the County to 
determine the various local influences that could have an impact on the architectural appearance of the facility. 
The concepts were then presented to a group of citizens and County employees who selected the final concept 

being presented today (Attachment 2). 
 
A major challenge in this effort was the existing infrastructure which had been constructed for the 2007 terminal 

concept, a much larger facility than the one being discussed here. Rather than reconstructing the existing 
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infrastructure to fit a new terminal design, the concept presented today was developed to make full use of the 
previous work, avoiding substantial new investment.  

  

 Development of cost estimates 
 

As the work is only in a concept phase at this time the numbers being provided are preliminary.  However, based 
on current activity in the industry the estimates are believed to be reasonable.  It is estimated the proposed facility 
can be built for $22 million. 

 

 Development of Funding Plan 
 
Airport staff and its consultants met with FAA officials to discuss eligibili ty requirements for a terminal at an airport 

our size and available funding from FAA over the next 4-6 years.     
 

Terminal Construction $22 million 

FAA Share $15 million 

PFC Available $3.6 million 

Potential funding needed from other 
sources 

$3.4 million 

 

 Existing Terminal Re-Use Recommendations 
 

Use of the existing facility will be developed as this project moves forward.  

 
Approval of this phase will allow Airport Services to move to Phase 2 which will include the following:  
 

Phase 2 – Schematic Design 
Site Plan Alternative Configurations 
Floor Plan Alternative Configurations 

Architectural Design 
Engineering Design 
Schematic Design Report 

Cost Estimate Budget Development / Continuing Financial Analysis  
 
OTHER AGENCY INVOLVEMENT/IMPACT 

 
Federal Aviation Administration provides AIP grant funding. 
 

 
FINANCIAL CONSIDERATIONS 
 

Funding for this design development project remains unchanged from the authorization of your Board on March 6, 2012. 
Those numbers are presented below: 
 

Terminal Design Development  

FAA Share  $1,090,127 

Local Share (PFC) $57,375 

Total Project Cost $1,147,502 

  
 

RESULTS 

 
With the approval of this phase, Airport Services will be able to move forward with developing a comprehensive approach 
to a possible new terminal program. 
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ATTACHMENTS 
Attachment 1: Terminal Floor Plan 

Attachment 2: Terminal Concept  
Attachment 3: Terminal Area Site Map 
 

.  
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